



Project
Management
Learning Hub



Skill Development
Council Canada



CECOS
UNIVERSITY

Professional Certificate in Project Planning with Primavera P6 (Course Curriculum)

INDEX:

1. Course Objective
2. Course Delivery
3. Course Curriculum
4. Expected Audience
5. Course Outcome
6. Grading System



092-310-4271115



learninghubpm@gmail.com



<http://www.pmlh.org>



Lahore, Pakistan



Course Pre-requisite	12-14 Years of Education No Experience required
Course Duration	02 Months (Weekend Classes) 72 Credit Hours
Instructor Name	Imran Sarvar Khan

1. Course Objective

Primavera P6 Professional is a global prioritization, planning, management, and execution solution for projects, programmes, and portfolios. It provides a single solution for managing projects of any size and adjusts to different levels of project complexity. It intelligently scales to fit the needs of multiple roles, functions, or skill levels within a company or on a project team. It covers the fundamentals and intermediate features of Primavera, as well as some advanced features.

It is a dedicated one-week training module in a structured and professional manner allow candidates to demonstrate following knowledge and skills:

- Managing the enterprise environment
- Creating a project plan and setting the baseline
- Updating un-resourced schedule and reporting
- Assigning resources, bucket planning and resource optimization/levelling
- Updating resource loaded schedule and reporting.
- Project scheduling
- What if modelling in P6, preparation of impact schedules
- Earned value management with P6.
- Assign and analyze resources.
- Analyze project performance.
- Execute and control the project.
- Customize dashboards and the Project Workspace.

Enrolling in this course will assist you in comprehending P6's basic and advance features and functionality so that you can apply them to your company's project management operations. You'll learn how to manage projects on time and on budget in order to get the most out of your capital and resource expenditures.

By taking this course, you will have a better understanding of P6's resources and portfolio functionality, allowing you to make better project management decisions. You'll learn how to efficiently manage resources in order to maximize investment, as well as how to choose and prioritize projects in order to align strategy, execution, and results.

2. Course Delivery

- a) Classroom delivery at PMLH classroom
- b) Online delivery by using “Zoom” application with real life project examples and hand on practice on Primavera P6.

3. Course Curriculum

Lecture Day	Topic	Detail
1	Introduction to Project Management	- Understand the term 'Project' and the Project Triple Constraint. - Elaborate the Project lifecycle according to PMI. - Recognize the role of Oracle Primavera in Project Management
2	Overview and navigation	- Logging In, using P6 title bar and P6 help - Using the context menu - Viewing the activities page and selecting an activity view - Using the activity detail windows and WBS detail windows. - Understand the basics of Oracle Primavera P6. - Be able to start the application and recognize elements in interface. - Understand project and global data. - Learn about EPS, WBS, OBS
3	Developing a Project	- Creating a project - Creating relationships - Adding and using activity codes - Viewing and editing calendars - Set the project calendar. - Define the Work Breakdown Structure- Project Scope - Define the list of activities. - Estimate activity duration. - Create activity relationships. - Understand the Critical Path Method Analysis- Project Time - Recognize Activity codes- defining an alternative WBS Structure - Customize a Gantt Chart View (Layout)
4	Creating a work breakdown structure	Creating a WBS and adding WBS elements
5	Scheduling	- Scheduling a project - Using schedule check report
6	Constraint types and applications	Adding a project level constraint
7	Customizing activity views	- Saving a copy of an activity view - Using the Gantt tab - Viewing the Gantt chart and changing the timescale - Quick method arranges columns and sort data
8	Assigning resources	- Define resources. - Enter resources maximum capacity(allocation) - Enter resources pay rates. - Define the resource calendar.

		• Viewing the assignment detail window • Assigning resources to an activity • Creating a resource teams and resource allocations • Understand to assign labor/ nonlabor resources • Recognize the activity settings when adding/ removing resources
9	Assigning Roles	• Define roles • Enter roles maximum capacity(allocation) • Enter roles pay rates. • Viewing the assignment detail window • Assigning roles to an activity and resource • Creating a role teams and role allocations • Understand how to assign roles. • Recognize the activity settings when adding/ removing roles
10	Project Expenses	• Understand the types of Project Expenses • Identify best practices in using activity expenses
11	Optimizing the Project Plan	• Comparing scheduled finish to must finish by date • Focusing on critical activities • Summarizing the project • Analyzing resource allocation on team usage page
12	Baseline the Project Plan	• Opening a project exclusively • Creating baselines and assigning baselines • Activities status and labor units • Updating actuals • Save the project baseline to be used for future comparisons • Save a baseline layout • Assign the baseline to the current project • S Curve Time, Cost, Scope
13	Cost estimation	• Top-down cost estimation • Bottom-up cost estimation
14	Analyze the updated project	• Comparing and analyzing current and baseline dates
15	Managing Allocation	• Using the analysis page and spreadsheet • Viewing and filtering the assignments page
16	Resource Leveling	• Leveling a resource
17	Portfolio Management	• Opening and managing portfolios • Viewing and editing portfolio data • Creating a portfolio views and capacity planning page • Viewing performance data
18	Managing Project Risks and Issues	• Creating risks and computing risk score • Viewing and assigning risks and thresholds on activities page • Viewing and creating project issues
19	Understanding Duration types	• Applications for duration types

20	Calculating Percent complete	• Percent complete types and applications • Identify the updating interval (progress spotlight) • Enter the activity %complete (duration, physical) • Enter actual values for resources and costs
21	Reporting Project Performance	• Learn the Layouts for monitoring performance • Identify the activities that have slipped • Learn about Filters • Analyse activity costs • Analyse resources costs • Report project cost variance • Understand the S Curve Analysis (Time-Scope-Cost) Actual vs planned
22	Import / Export of Data	• Be able to import the projects • Be able to export the projects
23	Codes and Funding	• Project codes • Resource Codes • Activity codes • Funding Sources • Resource curve
24	Project submission / Examination	• Final Project Submission • MCQ examination (one hour duration)

4. Expected Audience

This course is appropriate for anyone who is a member of a team that works on industrial projects. If at all possible, groups will be made up of organizations that complement each other in order for all participants to get as much knowledge as possible.

This session is appropriate for users of Primavera P6 who are new to the programme or have some experience with it. Our goal is to educate you on how to use P6 as a project management tool in the most effective way possible. Our course will teach you the planning best practices of using P6, and you will be ready to use P6 at work. This Primavera P6 Certification Course will give you practical experience that will help you advance in your career.

The typical users are:

- Project Managers
- Engineers and Planners
- Trades People wanting to upskill
- Contracts and Claims Support
- Project Risk Managers
- Document Controller
- Support Engineer
- Cost Engineers
- Analyst
- End User
- Implementer

- Manager
- Fresher's or early-career professionals
- Schedulers
- Project Controls Engineer

5. Course Outcome

- Better planning
- Better resource management
- Improve planning and tracking skills,
- Enhance project management skills.
- Streamline processes.
- Increase efficiency.
- Professional presence
- Better organize trades and materials

6. Grading System

Grade	Percentage	Performance
A	90-100%	Excellent
B	80-89%	Good
C	70-79%	Average
D	65-69%	Satisfactory
F	0-65%	Fail